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RAC2 TECHNICAL STATUS REPORT 
April 29, 2017 to May 26, 2017 

WORK ASSIGNMENT NUMBER:  226-RARA-053J 

SITE NAME: USS Lead Zone 3  

ACTIVITY:     Remedial Action  

CH2M JOB NUMBER:   689325 

PREPARED BY:    Theo von Wallmenich, SM 

PERIOD ENDING:    May 26, 2017 

COPIES: WAM: Timothy Drexler, EPA Region 5 
  PM:  Paul Arps, CH2M, Milwaukee, WI 
  SM: Theo von Wallmenich, CH2M, Detroit, MI 
  ASM: Timothy Watkins, CH2M, Detroit, MI 
  

1. Progress Made This Reporting Period 

Task 1 (PP) 

• CH2M completed routine project management and reporting during period. 

• In coordination with Zone 2 management, CH2M finalized the Air Monitoring 
Plan and Site Management Plan. 

Task 3 (PB) 

• On May 12, 2017, CH2M issued Advance Notice and awarded Subcontract No. 
2002 for onsite security services to Midwest Security Forces LLC. 

Task 4 (MS) 

• On May 16, 2017, CH2M issued a Notice of Concern to Arrowhead regarding its 
progress with completing excavation and backfilling/topsoil tasks.  Arrowhead 
responded on May 17 describing additional actions they would take to improve 
progress. 

Task 5 (RI) 

• CH2M continued mobilization and pre-construction planning activities at the 
Chemours site. 

• On May 1, Arrowhead began property setup and clearance for excavations. 

• On May 4, work was cancelled due to rain. 

• On May 5, Arrowhead commenced excavation activities.  

• CH2M scheduled and conducted 20 pre-construction meetings with property 
owners, EPA, and Arrowhead during the reporting period. 

• CH2M completed excavation at 12 properties during the reporting period 
(approximately 730 CY). 
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• CH2M completed general backfill at 8 properties during the reporting period 
(approximately 299 CY). 

• CH2M completed topsoil at 6 properties during the reporting period 
(approximately 112 CY). 

Task 6 (AN) 

• During this reporting period, CH2M conducted sample management and 
coordination for borrow source sampling, including coordination with the 
subcontract laboratory and field team, preparation of chain-of-custody forms and 
sample tags, scheduling sample delivery to the laboratory, and database setup 
and administration. CH2M received preliminary data from the laboratory and 
compared the results to the design specifications.  

• Environmental Monitoring & Technologies Inc. analyzed borrow source soil 
samples. 

Task 7 (CV) 

• CH2M conducted on-going borrow source (general backfill and topsoil) 
sampling during the reporting period. 

Summary of Project Status 

Task No./ 
Code Planned Start Actual Start 

Planned 
Completion 

Actual 
Completion 

Percent 
Complete 

Schedule 
Variance 

PP 01/20/17 01/20/17 To Be 
Determined 

(TBD) 

TBD 35 TBD 

CR TBD TBD TBD TBD 3 TBD 

PB 01/27/17 01/27/17 TBD TBD 85 TBD 

MS 04/01/17 03/01/17 TBD TBD 30 TBD 

RI 03/01/17 03/01/17 TBD TBD 20 TBD 

AN 05/01/17 03/01/17 TBD TBD 15 TBD 

CV 06/30/17 03/31/17 TBD TBD 12 TBD 

AI 04/01/17 03/31/17 TBD TBD 12 TBD 

PJ 08/01/17 TBD TBD TBD 0 TBD 

PC 09/01/17 TBD TBD TBD 0 TBD 

CO TBD TBD TBD TBD 0 TBD 

2. Problems Resolved 

None. 

3. Problem Areas and Recommended Solutions 

The project started slower than expected in May in terms of the number of properties 
expected to be completed, in part, due to high priority properties at the front of the 
schedule having above average quantities.  CH2M issued Notice of Concern and 
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took corrective action with Arrowhead to re-attain schedule through addition of staff 
resources and plan to add Saturday work starting on June 3. 

Based on current forecast an, Expenditure Limit increase will be required by the end 
of September to continue work through October and November of the current 
construction season. 

Summary of Project Changes 
Task 
No./ 
Code 

Date of 
Change 

(MM/DD/YY) Description of Change 
Impact to 
Schedule 

Impact to Budget 
(Level of Effort 

[LOE] and/or $’s) 
AI.01 03/31/17 Owner Request & Change Tracking 

Table summarizing changes from 
design plans encountered in the 
field and during pre-construction 
meetings. Thirty-one potential 
change items identified through this 
reporting period. 

Approximately 
17 days to date 

(ongoing). 

Approximately 
$192,000 to date 

(ongoing). 

RI.01 03/31/17 Non-responsive owners and 
additional time to secure access for 
remediation. Approximately 
50 percent of residence owners (to 
date) have been non-responsive or 
have required additional effort to 
secure owner agreement for 
remediation access. 

None to date 
(ongoing). 

Approximately 
320 hours to date 

(~40 hrs/wk; 
ongoing). 

RI.01 03/31/17 Work Plan assumed five DustTrak 
units and associated networking 
devices ($60,630) for particulate air 
monitoring equipment. Subsequent 
receipt of design plans, field 
planning, and detailed discussions 
with FIELDS group indicate that 
nine DustTrak units specially 
equipped by RAECO Rentals 
($184,320) and LINC/Gateway 
networking devices from Safe 
Environmental Engineering 
($48,740) will be required to be 
consistent with air monitoring in 
other areas at the site. 

None. Approximately 
$172,400. 

AN.01 04/17 Additional borrow sources were 
sampled to support the availability 
of sufficient borrow material 
(backfill and topsoil) to support 
project schedule. An additional 18 
analytical, 26 grain size, and 8 
geotechnical samples were obtained.  

Kept project on 
schedule. 

$21,911 

RI.01 4/29 Additional labor hours required to 
manage change associated with pre-
construction meetings, substitutions 
of new high priority properties into 
2017 for existing scoped properties, 
and conduct additional 
preconstruction outreach 

Keeps project on 
schedule. 

Approximately 
280 hours to date 

(~70 hrs/wk; 
ongoing). 
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Summary of Project Changes 
Task 
No./ 
Code 

Date of 
Change 

(MM/DD/YY) Description of Change 
Impact to 
Schedule 

Impact to Budget 
(Level of Effort 

[LOE] and/or $’s) 
simultaneous with active 
construction. 

4. Deliverables Submitted 

Deliverables are outlined in the table below. 

Work Assignment Deliverables 

Deliverable Draft Final Approval Date 

Conflict of Interest Disclosure 02/07/17 N/A N/A 

Work Plan 02/16/17 N/A N/A 

Revised Work Plan 03/22/17 3/22/17 03/31/17 

Health & Safety Plan 03/01/17 05/01/17 05/01/17 

Quality Assurance Project Plan 03/03/17 04/07/17 04/07/17 

Field Sampling Plan 03/03/17 04/07/17 04/07/17 

Data Management Plan 03/03/17 04/07/17 04/07/17 

Site Management Plan 03/14/17 5/10/17 5/10/17 

Subcontract Consent Request N/A 03/23/17 03/31/17 

Data Validation Report—2017 Season    

Data Validation Report—2018 Season    

Remedial Action Report—2017 Season    

Remedial Action Report—2018 Season    

5. Activities Planned Next Reporting Period  

CH2M will continue pre-construction meetings with property owners, subcontractor 
submittal, and project planning/mobilization activities.. 

CH2M will continue oversight and monitoring of excavation, backfilling, topsoil and 
landscape restoration; and provide detailed updates on activities for individual 
properties in daily and weekly reports. 

6. Key Personnel Changes 

None. 

7. Subcontractor Services 

Arrowhead conducted earthwork activities (excavation, backfilling, landscaping). 

RAECO Rents provided DustTrak air monitoring units. 

Safe Environment Engineering provide VIPER LINC and Gateway data networking 
equipment. 

8. Travel 
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, , , , , 
, and  travelled to the site during the reporting period to 

support resident inspector task activities. Travel charges for , 
, ,  and  will be invoiced 

during the next reporting period. 

On May 22, the site manager travelled to the site for project status meetings. These 
travel charges will be invoiced during the next reporting period. 

On May 26, the site manager travelled to the site to interview three Superfund Jobs 
Training Initiative (JTI) graduates for prospective employment. These travel charges 
will be invoiced during the next reporting period. 

Travel from March 2017 and April 2017 for ,  
, ,  and  were reported in the 

March 2017 and April 2017 Technical Status Reports. 

9. Laboratories 

Environmental Monitoring & Technologies Inc. provided analytical services for 
borrow source testing. 

10. Project Performance  

Business Relations 

CH2M interviewed three JTI Program graduates during this report period.  Of these 
three, CH2M hired one graduate with construction management experience and 
Spanish language fluency to assist the project team with on-going pre-construction 
planning outreach, and resident inspector oversight. This individual will be fully on 
board and join the project team in June.   

This hire brings the total number of JTI Program graduates hired by CH2M and its 
subcontractors to four. 

11. Green Initiatives 

None. 
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Contractor Name:

Contract Number:

SSID:

State:

Region:

RA

RA

Remedial Action

WA Funded

Work Area Code:

Action Code:

WA Form:

Type Site:

Type Funding:

1/20/17

3/14/18

4/29/17

5/26/17

6/21/17

B216

Monthly Progress

WA Period of Performance Start:

WA Period of Performance End:

Reporting Period From:

Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

01Operable Unit:

Work Assignment Status: ON-GOING

EXTENSION PERIOD 1Contract Period:

Performance Based: No

REPORT 1 Work Assignment -- Task Level Specific Detail Report 

DollarsLOE/Hours

Approved Budget

DollarsLOE/Hours

CumulativeCurrent

DollarsLOE/Hours

  PRIME  CONTRACTOR

  Name                                                                Job Classification        Business Group

Direct Labor

 

 

 

 

 

 

Page 15This report contains confidential business information.





5 RIDETAILED RESIDENT INSPECTION  Task Number: Task Title: Task Category Code:

226-RARA-053J

USS LEAD ZONE 3, IN

CH2M HILL CONSTRUCTORS

EP-S5-06-01

053J

IN

5

Work Assignment Number:

Work Assignment Title:

Contractor Name:

Contract Number:

SSID:

State:

Region:

RA

RA

Remedial Action

WA Funded

Work Area Code:

Action Code:

WA Form:

Type Site:

Type Funding:

1/20/17

3/14/18

4/29/17

5/26/17

6/21/17

B216

Monthly Progress

WA Period of Performance Start:

WA Period of Performance End:

Reporting Period From:

Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

01Operable Unit:

Work Assignment Status: ON-GOING

EXTENSION PERIOD 1Contract Period:

Performance Based: No

REPORT 1 Work Assignment -- Task Level Specific Detail Report 

DollarsLOE/Hours

Approved Budget

DollarsLOE/Hours

CumulativeCurrent

DollarsLOE/Hours

  PRIME  CONTRACTOR

  Name                                                                Job Classification        Business Group

TOTAL, PRIME DIRECTS

Page 17This report contains confidential business information.



5 RIDETAILED RESIDENT INSPECTION  Task Number: Task Title: Task Category Code:

226-RARA-053J

USS LEAD ZONE 3, IN

CH2M HILL INC

EP-S5-06-01

053J

IN

5

Work Assignment Number:

Work Assignment Title:

Contractor Name:

Contract Number:

SSID:

State:

Region:

RA

RA

Remedial Action

WA Funded

Work Area Code:

Action Code:

WA Form:

Type Site:

Type Funding:

1/20/17

3/14/18

4/29/17

5/26/17

6/21/17

B216

Monthly Progress

WA Period of Performance Start:

WA Period of Performance End:

Reporting Period From:

Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

01Operable Unit:

Work Assignment Status: ON-GOING

EXTENSION PERIOD 1Contract Period:

Performance Based: No

REPORT 1 Work Assignment -- Task Level Specific Detail Report 

DollarsLOE/Hours

Approved Budget

DollarsLOE/Hours

CumulativeCurrent

DollarsLOE/Hours

SUBTOTALS  FOR TASK 5 (PRIME + TEAM SUBCONTRACTORS)

  Cost Elements

1,532.50 185,850.21SUBTOTAL, TASK 5 COSTS

Page 18This report contains confidential business information.



6 ANANALYTICAL SUPPORT & DATA VAL Task Number: Task Title: Task Category Code:

226-RARA-053J

USS LEAD ZONE 3, IN

CH2M HILL INC

EP-S5-06-01

053J

IN

5

Work Assignment Number:

Work Assignment Title:

Contractor Name:

Contract Number:

SSID:

State:

Region:

RA

RA

Remedial Action

WA Funded

Work Area Code:

Action Code:

WA Form:

Type Site:

Type Funding:

1/20/17

3/14/18

4/29/17

5/26/17

6/21/17

B216

Monthly Progress

WA Period of Performance Start:

WA Period of Performance End:

Reporting Period From:

Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

01Operable Unit:

Work Assignment Status: ON-GOING

EXTENSION PERIOD 1Contract Period:

Performance Based: No

REPORT 1 Work Assignment -- Task Level Specific Detail Report 

DollarsLOE/Hours

Approved Budget

DollarsLOE/Hours

CumulativeCurrent

DollarsLOE/Hours

  PRIME  CONTRACTOR

  Name                                                                Job Classification        Business Group

Direct Labor

 

 

 

TOTAL, PROFESSIONAL

TOTAL, PRIME DIRECTS

Page 19This report contains confidential business information.



6 ANANALYTICAL SUPPORT & DATA VAL Task Number: Task Title: Task Category Code:

226-RARA-053J

USS LEAD ZONE 3, IN

CH2M HILL CONSTRUCTORS

EP-S5-06-01

053J

IN

5

Work Assignment Number:

Work Assignment Title:

Contractor Name:

Contract Number:

SSID:

State:

Region:

RA

RA

Remedial Action

WA Funded

Work Area Code:

Action Code:

WA Form:

Type Site:

Type Funding:

1/20/17

3/14/18

4/29/17

5/26/17

6/21/17

B216

Monthly Progress

WA Period of Performance Start:

WA Period of Performance End:

Reporting Period From:

Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

01Operable Unit:

Work Assignment Status: ON-GOING

EXTENSION PERIOD 1Contract Period:

Performance Based: No

REPORT 1 Work Assignment -- Task Level Specific Detail Report 

DollarsLOE/Hours

Approved Budget

DollarsLOE/Hours

CumulativeCurrent

DollarsLOE/Hours

  PRIME  CONTRACTOR

  Name                                                                Job Classification        Business Group

TOTAL, PRIME DIRECTS

Page 20This report contains confidential business information.



6 ANANALYTICAL SUPPORT & DATA VAL Task Number: Task Title: Task Category Code:

226-RARA-053J

USS LEAD ZONE 3, IN

CH2M HILL INC

EP-S5-06-01

053J

IN

5

Work Assignment Number:

Work Assignment Title:

Contractor Name:

Contract Number:

SSID:

State:

Region:

RA

RA

Remedial Action

WA Funded

Work Area Code:

Action Code:

WA Form:

Type Site:

Type Funding:

1/20/17

3/14/18

4/29/17

5/26/17

6/21/17

B216

Monthly Progress

WA Period of Performance Start:

WA Period of Performance End:

Reporting Period From:

Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

01Operable Unit:

Work Assignment Status: ON-GOING

EXTENSION PERIOD 1Contract Period:

Performance Based: No

REPORT 1 Work Assignment -- Task Level Specific Detail Report 

DollarsLOE/Hours

Approved Budget

DollarsLOE/Hours

CumulativeCurrent

DollarsLOE/Hours

SUBTOTALS  FOR TASK 6 (PRIME + TEAM SUBCONTRACTORS)

  Cost Elements

82.20 36,960.38SUBTOTAL, TASK 6 COSTS

Page 21This report contains confidential business information.



7 CVCLEANUP VALIDATION            Task Number: Task Title: Task Category Code:

226-RARA-053J

USS LEAD ZONE 3, IN

CH2M HILL INC

EP-S5-06-01

053J

IN

5

Work Assignment Number:

Work Assignment Title:

Contractor Name:

Contract Number:

SSID:

State:

Region:

RA

RA

Remedial Action

WA Funded

Work Area Code:

Action Code:

WA Form:

Type Site:

Type Funding:

1/20/17

3/14/18

4/29/17

5/26/17

6/21/17

B216

Monthly Progress

WA Period of Performance Start:

WA Period of Performance End:

Reporting Period From:

Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

01Operable Unit:

Work Assignment Status: ON-GOING

EXTENSION PERIOD 1Contract Period:

Performance Based: No

REPORT 1 Work Assignment -- Task Level Specific Detail Report 

DollarsLOE/Hours

Approved Budget

DollarsLOE/Hours

CumulativeCurrent

DollarsLOE/Hours

  PRIME  CONTRACTOR

  Name                                                                Job Classification        Business Group

Direct Labor

 

 

TOTAL, PROFESSIONAL

TOTAL, PRIME DIRECTS

Page 22This report contains confidential business information.



7 CVCLEANUP VALIDATION            Task Number: Task Title: Task Category Code:

226-RARA-053J

USS LEAD ZONE 3, IN

CH2M HILL INC

EP-S5-06-01

053J

IN

5

Work Assignment Number:

Work Assignment Title:

Contractor Name:

Contract Number:

SSID:

State:

Region:

RA

RA

Remedial Action

WA Funded

Work Area Code:

Action Code:

WA Form:

Type Site:

Type Funding:

1/20/17

3/14/18

4/29/17

5/26/17

6/21/17

B216

Monthly Progress

WA Period of Performance Start:

WA Period of Performance End:

Reporting Period From:

Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

01Operable Unit:

Work Assignment Status: ON-GOING

EXTENSION PERIOD 1Contract Period:

Performance Based: No

REPORT 1 Work Assignment -- Task Level Specific Detail Report 

DollarsLOE/Hours

Approved Budget

DollarsLOE/Hours

CumulativeCurrent

DollarsLOE/Hours

SUBTOTALS  FOR TASK 7 (PRIME + TEAM SUBCONTRACTORS)

  Cost Elements

69.50 6,057.76SUBTOTAL, TASK 7 COSTS

Page 23This report contains confidential business information.



8 AIREMEDIAL ACTION IMPLEMENTATIONTask Number: Task Title: Task Category Code:

226-RARA-053J

USS LEAD ZONE 3, IN

CH2M HILL INC

EP-S5-06-01

053J

IN

5

Work Assignment Number:

Work Assignment Title:

Contractor Name:

Contract Number:

SSID:

State:

Region:

RA

RA

Remedial Action

WA Funded

Work Area Code:

Action Code:

WA Form:

Type Site:

Type Funding:

1/20/17

3/14/18

4/29/17

5/26/17

6/21/17

B216

Monthly Progress

WA Period of Performance Start:

WA Period of Performance End:

Reporting Period From:

Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

01Operable Unit:

Work Assignment Status: ON-GOING

EXTENSION PERIOD 1Contract Period:

Performance Based: No

REPORT 1 Work Assignment -- Task Level Specific Detail Report 

DollarsLOE/Hours

Approved Budget

DollarsLOE/Hours

CumulativeCurrent

DollarsLOE/Hours

  PRIME  CONTRACTOR

  Name                                                                Job Classification        Business Group

Direct Labor

TOTAL, PROFESSIONAL

TOTAL, PRIME DIRECTS

Page 24This report contains confidential business information.



8 AIREMEDIAL ACTION IMPLEMENTATIONTask Number: Task Title: Task Category Code:

226-RARA-053J

USS LEAD ZONE 3, IN

CH2M HILL CONSTRUCTORS

EP-S5-06-01

053J

IN

5

Work Assignment Number:

Work Assignment Title:

Contractor Name:

Contract Number:

SSID:

State:

Region:

RA

RA

Remedial Action

WA Funded

Work Area Code:

Action Code:

WA Form:

Type Site:

Type Funding:

1/20/17

3/14/18

4/29/17

5/26/17

6/21/17

B216

Monthly Progress

WA Period of Performance Start:

WA Period of Performance End:

Reporting Period From:

Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

01Operable Unit:

Work Assignment Status: ON-GOING

EXTENSION PERIOD 1Contract Period:

Performance Based: No

REPORT 1 Work Assignment -- Task Level Specific Detail Report 

DollarsLOE/Hours

Approved Budget

DollarsLOE/Hours

CumulativeCurrent

DollarsLOE/Hours

  PRIME  CONTRACTOR

  Name                                                                Job Classification        Business Group

TOTAL, PRIME DIRECTS

Page 25This report contains confidential business information.



8 AIREMEDIAL ACTION IMPLEMENTATIONTask Number: Task Title: Task Category Code:

226-RARA-053J

USS LEAD ZONE 3, IN

CH2M HILL INC

EP-S5-06-01

053J

IN

5

Work Assignment Number:

Work Assignment Title:

Contractor Name:

Contract Number:

SSID:

State:

Region:

RA

RA

Remedial Action

WA Funded

Work Area Code:

Action Code:

WA Form:

Type Site:

Type Funding:

1/20/17

3/14/18

4/29/17

5/26/17

6/21/17

B216

Monthly Progress

WA Period of Performance Start:

WA Period of Performance End:

Reporting Period From:

Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

01Operable Unit:

Work Assignment Status: ON-GOING

EXTENSION PERIOD 1Contract Period:

Performance Based: No

REPORT 1 Work Assignment -- Task Level Specific Detail Report 

DollarsLOE/Hours

Approved Budget

DollarsLOE/Hours

CumulativeCurrent

DollarsLOE/Hours

SUBTOTALS  FOR TASK 8 (PRIME + TEAM SUBCONTRACTORS)

  Cost Elements

1.00 628,182.44SUBTOTAL, TASK 8 COSTS

Page 26This report contains confidential business information.



9 RVREUSE PLANTask Number: Task Title: Task Category Code:

226-RARA-053J

USS LEAD ZONE 3, IN

CH2M HILL INC

EP-S5-06-01

053J

IN

5

Work Assignment Number:

Work Assignment Title:

Contractor Name:

Contract Number:

SSID:

State:

Region:

RA

RA

Remedial Action

WA Funded

Work Area Code:

Action Code:

WA Form:

Type Site:

Type Funding:

1/20/17

3/14/18

4/29/17

5/26/17

6/21/17

B216

Monthly Progress

WA Period of Performance Start:

WA Period of Performance End:

Reporting Period From:

Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

01Operable Unit:

Work Assignment Status: ON-GOING

EXTENSION PERIOD 1Contract Period:

Performance Based: No

REPORT 1 Work Assignment -- Task Level Specific Detail Report 

DollarsLOE/Hours

Approved Budget

DollarsLOE/Hours

CumulativeCurrent

DollarsLOE/Hours

SUBTOTALS  FOR TASK 9 (PRIME + TEAM SUBCONTRACTORS)

  Cost Elements

SUBTOTAL, TASK 9 COSTS

Page 27This report contains confidential business information.



10 PJPROJECT PERFORMANCE           Task Number: Task Title: Task Category Code:

226-RARA-053J

USS LEAD ZONE 3, IN

CH2M HILL INC

EP-S5-06-01

053J

IN

5

Work Assignment Number:

Work Assignment Title:

Contractor Name:

Contract Number:

SSID:

State:

Region:

RA

RA

Remedial Action

WA Funded

Work Area Code:

Action Code:

WA Form:

Type Site:

Type Funding:

1/20/17

3/14/18

4/29/17

5/26/17

6/21/17

B216

Monthly Progress

WA Period of Performance Start:

WA Period of Performance End:

Reporting Period From:

Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

01Operable Unit:

Work Assignment Status: ON-GOING

EXTENSION PERIOD 1Contract Period:

Performance Based: No

REPORT 1 Work Assignment -- Task Level Specific Detail Report 

DollarsLOE/Hours

Approved Budget

DollarsLOE/Hours

CumulativeCurrent

DollarsLOE/Hours

SUBTOTALS  FOR TASK 10 (PRIME + TEAM SUBCONTRACTORS)

  Cost Elements

SUBTOTAL, TASK 10 COSTS

Page 28This report contains confidential business information.



11 PCPROJECT COMPLETION & CLOSE OUTTask Number: Task Title: Task Category Code:

226-RARA-053J

USS LEAD ZONE 3, IN

CH2M HILL INC

EP-S5-06-01

053J

IN

5

Work Assignment Number:

Work Assignment Title:

Contractor Name:

Contract Number:

SSID:

State:

Region:

RA

RA

Remedial Action

WA Funded

Work Area Code:

Action Code:

WA Form:

Type Site:

Type Funding:

1/20/17

3/14/18

4/29/17

5/26/17

6/21/17

B216

Monthly Progress

WA Period of Performance Start:

WA Period of Performance End:

Reporting Period From:

Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

01Operable Unit:

Work Assignment Status: ON-GOING

EXTENSION PERIOD 1Contract Period:

Performance Based: No

REPORT 1 Work Assignment -- Task Level Specific Detail Report 

DollarsLOE/Hours

Approved Budget

DollarsLOE/Hours

CumulativeCurrent

DollarsLOE/Hours

SUBTOTALS  FOR TASK 11 (PRIME + TEAM SUBCONTRACTORS)

  Cost Elements

SUBTOTAL, TASK 11 COSTS

Page 29This report contains confidential business information.



12 COWORK ASSIGNMENT/TASK ORDER CLOSE OUT    Task Number: Task Title: Task Category Code:

226-RARA-053J

USS LEAD ZONE 3, IN

CH2M HILL INC

EP-S5-06-01

053J

IN

5

Work Assignment Number:

Work Assignment Title:

Contractor Name:

Contract Number:

SSID:

State:

Region:

RA

RA

Remedial Action

WA Funded

Work Area Code:

Action Code:

WA Form:

Type Site:

Type Funding:

1/20/17

3/14/18

4/29/17

5/26/17

6/21/17

B216

Monthly Progress

WA Period of Performance Start:

WA Period of Performance End:

Reporting Period From:

Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

01Operable Unit:

Work Assignment Status: ON-GOING

EXTENSION PERIOD 1Contract Period:

Performance Based: No

REPORT 1 Work Assignment -- Task Level Specific Detail Report 

DollarsLOE/Hours

Approved Budget

DollarsLOE/Hours

CumulativeCurrent

DollarsLOE/Hours

SUBTOTALS  FOR TASK 12 (PRIME + TEAM SUBCONTRACTORS)

  Cost Elements

SUBTOTAL, TASK 12 COSTS

Page 30This report contains confidential business information.



    WORK ASSIGNMENT TOTALS ALL TASKS     

226-RARA-053J

USS LEAD ZONE 3, IN

CH2M HILL INC

EP-S5-06-01

053J

IN

5

Work Assignment Number:

Work Assignment Title:

Contractor Name:

Contract Number:

SSID:

State:

Region:

RA

RA

Remedial Action

WA Funded

Work Area Code:

Action Code:

WA Form:

Type Site:

Type Funding:

1/20/17

3/14/18

4/29/17

5/26/17

6/21/17

B216

Monthly Progress

WA Period of Performance Start:

WA Period of Performance End:

Reporting Period From:

Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

01Operable Unit:

Work Assignment Status: ON-GOING

EXTENSION PERIOD 1Contract Period:

Performance Based: No

REPORT 1 Work Assignment -- Task Level Specific Detail Report 

DollarsLOE/Hours

Approved Budget

DollarsLOE/Hours

CumulativeCurrent

DollarsLOE/Hours  Cost Elements

1,985.00TOTAL, DIRECT LABOR (Professional)

34.90TOTAL, DIRECT LABOR (Clerical)

 

WORK ASSIGNMENT TOTAL, DIRECT COSTS

24,882.86     Other Direct Costs

26,996.10     Travel

     Computer

9,297.20     Equipment

670,323.09     Subpool

     PLI (Pollution Liability Insurance) Premium

TOTAL, INDIRECTS *** (See endnote for rates by firm)

TOTAL, FIXED FEES (Prime)

913,798.26TOTAL, WORK ASSIGNMENT

  

 

 

Page 31This report contains confidential business information.



    WORK ASSIGNMENT TOTALS ALL TASKS     

226-RARA-053J

USS LEAD ZONE 3, IN

CH2M HILL INC

EP-S5-06-01

053J

IN

5

Work Assignment Number:

Work Assignment Title:

Contractor Name:

Contract Number:

SSID:

State:

Region:

RA

RA

Remedial Action

WA Funded

Work Area Code:

Action Code:

WA Form:

Type Site:

Type Funding:

1/20/17

3/14/18

4/29/17

5/26/17

6/21/17

B216

Monthly Progress

WA Period of Performance Start:

WA Period of Performance End:

Reporting Period From:

Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

01Operable Unit:

Work Assignment Status: ON-GOING

EXTENSION PERIOD 1Contract Period:

Performance Based: No

REPORT 1 Work Assignment -- Task Level Specific Detail Report 

DollarsLOE/Hours

Approved Budget

DollarsLOE/Hours

CumulativeCurrent

DollarsLOE/Hours  Cost Elements

***Indirect Rates by Firm:

Firm G&A RateOverhead Rate
Business 

Group Fringe Rate

ADM - ADMINISTRATIVE SERVICES          NLS - NATIONAL SECTOR          PRS - PRIVATE SECTOR           SLS - STATE AND LOCAL SECTOR

Page 32This report contains confidential business information.



REPORT 1A Work Assignment Supplemental Detail Report - Equipment

226-RARA-053J

USS LEAD ZONE 3, IN

CH2M HILL INC

EP-S5-06-01

053J

IN

5

Work Assignment Number:

Work Assignment Title:

Contractor Name:

Contract Number:

SSID:

State:

Region:

RA

RA

ON-GOING

Remedial Action

Work Area Code:

Action Code:

WA Form:

Work Assignment Status:

Type Site:

1/20/17

3/14/18

4/29/17

5/26/17

6/20/17

B216

Monthly Progress

WA Period of Performance Start:

WA Period of Performance End:

Reporting Period From:

Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

01Operable Unit:

EXTENSION PERIOD Contract Period:

Performance Based: No

Type Funding: WA Funded

EQUIPMENT

EP1

CH2M HILL INC

Expenditure Category                                                        Current Dollars

Consumable 880.21

Rental Outside 8,416.99

9,297.20Total, CH2M HILL INC Equipment Costs

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



REPORT 1A

226-RARA-053J

USS LEAD ZONE 3, IN

CH2M HILL INC

EP-S5-06-01

053J

IN

5

Work Assignment Number:

Work Assignment Title:

Contractor Name:

Contract Number:

SSID:

State:

Region:

RA

RA

ON-GOING

Remedial Action

Work Area Code:

Action Code:

WA Form:

Work Assignment Status:

Type Site:

1/20/17

3/14/18

4/29/17

5/26/17

6/21/17

B216

Monthly Progress

WA Period of Performance Start:

WA Period of Performance End:

Reporting Period From:

Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Work Assignment Supplemental Detail Report - Other Direct Costs

01Operable Unit:

EXTENSION PERIOD 1Contract Period:

Performance Based: No

Type Funding: WA Funded

OTHER DIRECT COSTS

EP1

CH2M HILL INC

Expenditure Category                                                        Current Dollars

Consumables 378.49

Health & Safety 2,126.08

Mail/Courier/Freight 344.15

Outside Services - Other 1,025.13

Program Support 21,009.01

24,882.86Total, CH2M HILL INC ODCs

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



226-RARA-053J

USS LEAD ZONE 3, IN

CH2M HILL INC

EP-S5-06-01

053J

IN

5

Work Assignment Number:

Work Assignment Title:

Contractor Name:

Contract Number:

SSID:

State:

Region:

RA

RA

EP1

Remedial Action

WA Funded

Work Area Code:

Action Code:

WA Form:

Type Site:

Type Funding:

1/20/17

3/14/18

4/29/17

5/26/17

6/21/17

B216

Monthly Progress

WA Period of Performance Start:

WA Period of Performance End:

Reporting Period From:

Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

REPORT 1A Work Assignment Supplemental Detail Report - Travel

TRAVEL BREAKDOWN

01Operable Unit:

Work Assignment Status: ON-GOING

EXTENSION PERIOD 1Contract Period:

Performance Based: No

DEPARTURE
DATE TRANSPORTATION LODGING PER DIEM OTHER TOTAL TRAVEL PURPOSE

RETURN
DATETRAVEL TOTRAVEL FROMTRAVELER'S NAME

CH2M HILL INC

6,041.364,690.67 SACRAMENTO, CA EAST CHICAGO, N 2/27/2017 5/6/2017 2,699.11 1,042.06 14,473 20 CONSTRUCTION MANAGEMENT

840 25641.49M LWAUKEE, WI EAST CHICAGO, N 3/27/2017 4/25/2017 254.00 -14.69 1,721.05 CONSTRUCTION MANAGEMENT

2,209.682,136.89WACO, TX EAST CHICAGO, N 4/3/2017 5/13/2017 1,225 93 1.49 5,573 99 FIELD CONSTRUCTION QUALITY MANAGER

1,552.320.00NORTHVILLE, MI EAST CHICAGO, N 4/11/2017 4/29/2017 46 25 144.11 1,742.68 RESIDENTIAL REMEDIATION

0.00302.10CHICAGO, L EAST CHICAGO, N 4/17/2017 4/17/2017 11 58 14 20 327.88 ONSITE TRA NING FOR EQUIPMENT

1,441.44668.10 CHARLOTTE, NC EAST CHICAGO, N 4/23/2017 4/23/2017 365 25 43.15 2,517 94  3 WEEK PROJECT MOBE

0.000.00CHICAGO, L EAST CHICAGO, N 4/25/2017 4/25/2017 0.00 14 20 14 20 PRECONSTRUCTION MEET NG AND SITE VISIT, EQUIPMENT 

0.000.00CHICAGO, L EAST CHICAGO, N 4/26/2017 4/26/2017 11 58 14 20 25.78 EQUIPMENT SUPPORT/TRA NING, SITE VISIT

0.000.00CHICAGO, L EAST CHICAGO, N 4/28/2017 4/28/2017 0.00 14 20 14 20 EQUIPMENT SUPPORT/TRA NING, SITE VISIT

0.000.00CHICAGO, L EAST CHICAGO, N 5/1/2017 5/1/2017 0.00 49.72 49.72 EQUIPMENT SUPPORT/TRA NING, SITE VISIT

0.00512.40CHICAGO, L EAST CHICAGO, N 5/2/2017 5/2/2017 0.00 23.06 535.46 EQUIPMENT SUPPORT/TRA NING, SITE VISIT

12,085.058,951.65 4,613.70 1,345.70 26,996.10Total, CH2M HILL INC Travel Costs

This report contains confidential business information.



REPORT 2E Current Month & Cumulative Status Report --- Task Level Totals within Work Assignments
226-RARA-053J
USS LEAD ZONE 3, IN
CH2M HILL INC
EP-S5-06-01
053J
IN
5

Work Assignment Number:
Work Assignment Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RA
RA

Remedial Action
WA Funded

Work Area Code:
Action Code:

WA Form:
Type Site:
Type Funding:

1/20/17
3/14/18
4/29/17
5/26/17
6/21/17
B216
Monthly Progress

WA Period of Performance Start:
WA Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

01Operable Unit:

Work Assignment Status: ON-GOING

EXTENSION PERIOD 1Contract Period:

Performance Based: No

NO. CAT. CODE
TOTAL

$
CLERICAL

HOURS
CLERICAL
LABOR $

PLI
PREMIUM ODCs COMPUTER TRAVEL EQUIP. SUBPOOL

INDIRECT
COSTS FEES

TOTAL
LOE

LOE
LABOR $P-3 P-2 P-1 T-2 T-1P-4

TASK

Current Month
LOE (Prime/Team)

1 PP
2 CR
3 PB
4 MS
5 RI
6 AN
7 CV
8 AI

TOTAL

Work Assignment Subtotal

Team Sub Fees

Base Fees - Prime

PerformanceFees

Fixed Fees

913,798.26

This report contains confidential business information.








